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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of Modification P00002 to Contract DAAE07-03-C-S029 is to incorporate changes to the four (4) each

Tactical Fire Fighting Trucks (TFFT).

2.  The following changes are incorporated into contract DAAE07-03-C-S029:

    - Change compartment open light switches to proximity switches.

    - Use HEMTT BII wheel chocks.  Develop a mounting location for wheel chocks.

    - Relocate two flashlights outside of the crew cab.  Move remaining two flash lights to reduce interference with

      passengers.

    - Redesign pre-connect hose line (1 3/4") roller to prevent the hose from jumping off the roller when the hose is

      pulled at an angle.

    - Slow down automatic tank fill valve to prevent water hammer.

    - Secure 4 gas meter on shelf.

    - Secure pike pole in compartments.

    - Add Shield around heater vent in rear passenger compartment.

    - Move electrical outlet box to rear of compartment.

    - Rotate exhaust nozzle to prevent exhaust from blowing into pump panel operators face.

    - Use acorn nut, bolt and screw heads in compartments.

    - Replace current intercom system with a FIRECOM system.

    - Install a remote head to select SINCGARS or fire department radio at top control panel.

    - Wire radio system to the Public Address system.

    - Replace positive pressure fan with UNIFIRE # DSTS-3P4-5W.

    - Replace current air bags with PARATECH seven bag system.

    - Redeisgn pump panel cover to reduce direct sunlight during pump operation.

    - Battery chargers must operate from shore power and generator.

    - Move handle on rear folding platform down.

    - Top fill for water tank needs a deeper opening.

    - Hard wire hand held radio chargers.  Leave one 12v power port in both front and rear cabs.

    - Provide two portable lights.

    - Change all shovels to standard length handles.

    - Delete brush hooks.

    - Provide a shield around tank heater breaker box.

    - Provide red seatbelts, excep for the driver's seatbelt.

    - Mount rear deck light higher.

    - Delete max axes.

    - Delete fire rakes.

    - Add two McLeod forestry fire tools.

    - Use connector for water level gauge.

    - Use connectors for pump panel lights.

    - Use connectors for master water level gauge.

    - Add pump panel access panels inside crew cab.

    - Add a bracket on driver's side of vehicle to allow the use of the HEMTT ladder.

    - Weld the top of the driver's side crew cab access ladder to avoid finger catch.

    - Provide quick release fasteners for pump house panel mounting.

    - Add collapsible handrail around the hose bed.

3.  The Purchase Description, ATPD 2249, Revision 5, has been updated and appears as an attachment in Section J.

The following changes have been incorporated into Revision 5:

    3.1.5       Deleted tie down ratings, these are in MIL-STD-209

    3.6         Updated narrative, added HEMTT PD to explain the same thing.

    3.6.2       Deleted reference to SAE J155.

    3.6.3       Deleted paragraph.

    3.6.4       Deleted paragraph.

    3.7.3.4     Deleted paragraph.

    3.9.4.2.1   Changed "Firecom or equivalent" to Firecom.  Deleted one receive/intercome headset and added one

                transmit/intercom headset.

    3.9.4.2.3   Deleted alarm on items 2 and 3.  Changed item 8 from "Hazard" light to "Do Not Move Truck" light.

    3.9.4.4     Changled rifle mounts to a kit.  They are no longer provided with the vehicle.

    3.9.7       Deleted paragrpah.

    3.11.1.1    Deleted the requirement for the turrets to dispense for selectively and in combination.

    3.11.3.1    Deleted "Shall not flow into the tracks of the vehicle".

    3.11.3.2    Deleted "Shall not flow into the tracks of the vehicle".

    3.11.4      Deleted the option of a pump operated by a power divider.
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    3.11.4.2    Deleted "lowest body panel/structural member".

    3.11.5.3    Deleted the requirement for 45 degrees downturn fittings.

    3.11.11     Item 1 is renamed, item 2 deleted warning light, items 7, 8, 9, 10 deleted alarm.

    3.11.13.5   Deleted requirements for lights to rotate 345 degrees.

    3.11.13.15  Added the requirement for a solid hose bed cover.

    3.11.16     Deleted "located below the cab floor".

    3.11.18     Deleted paragraph.

    3.11.19     Added requirement for all battery chargers to charge from shore power.

    3.12        Updated loose equipment listing.  Deleted "Equipment Retained from MACI".

4.  CLIN 0003AA is for ILS and Engineering costs associated with the above changes.  The total for this CLIN is

$74,335.53.  CLIN 0003AV is for the retrofit changes to the four each TFFTs.  the total for this CLIN is

$108,426.28.  The total amount for this action is $182,761.81.

5.  The new extended total for this contract is $1,679,474.81.

6.  All other terms and conditions of the contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 005 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0003          SECURITY CLASS: Unclassified

0003AA        ILS AND ENGINEERING COSTS                                              LO                    $         74,335.53              _________________________                                                                     __________________

              NOUN: CHANGES TO 4 TFFT-PIERCE

              PRON: J622D283J6    PRON AMD: 01    ACRN: AB

              AMS CD: 51107000008

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            15-DEC-2005

                            $        74,335.53

0003AB        RETROFIT OF 4 EA TFFT                                                  LO                    $        108,426.28              _____________________                                                                         __________________

              NOUN: CHANGES TO 4 TFFT-PIERCE

              PRON: J622D283J6    PRON AMD: 01    ACRN: AB

              AMS CD: 51107000008

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            15-DEC-2005

                            $       108,426.28
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0003AA  J622D283J6             AB       2        $               0.00  $          74,335.53            $          74,335.53

        51107000008                   2ZHT30

        A1205008EHJ6

0003AB  J622D283J6             AB       2        $               0.00  $         108,426.28            $         108,426.28

        51107000008                   2ZHT30

        A1205008EHJ6

                                                                           _________________

                                                         NET CHANGE    $         182,761.81

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   22035000026D6D12P511070252G  S20113                W56HZV           $         182,761.81                                                                                                          __________________

                                                                                          NET CHANGE    $         182,761.81

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       1,496,713.00              $         182,761.81              $       1,679,474.81
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 005     PURCHASE DESCRIPTION, REV 5, ATPD NO. 2249                     17-FEB-2004      035
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